
Fiscal Year: 2006  Period: April***** Baseline Scenario: Outyear BGOU *****

Baseline by Year Report 
WBS 04.11.10.01 - Outyear Burial Grounds OU

Incremental - Unescalated Dollars

WBS  Prior 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022  To Go  Total 

 670 1089 2725 18868 42305 72832 82136 80258 40486 4075     345444
04.11.10.01 - Outyear Burial Grounds OU

 237 237 237 237 237 237 237 237 237 237     2372
   04.11.10.01.01 - BGOU Subproject Mgmt

 196 700 1676 9271 9271 11873 18016 17872 7750 619     77242
   04.11.10.01.02 - SWMU 2 Excavation

  149 602 8303 18486 18486 18560 18412 18412 2793     104205
   04.11.10.01.03 - SWMU 3 Excavation

   210 1021 14136 41237 41402 38204 12294 412     148917
   04.11.10.01.04 - SWMU 4 Excavation

      185 211 1852 556 6     2811
   04.11.10.01.05 - Capping of SWMU 5, 7&30, 145,

   6

    36 174 814 3710 3680 1237 7     9658
   04.11.10.01.06 - Chem Ox

 237 3             240
   04.11.10.01.07 - BGOU Decision Documents

 670 1089 2725 18868 42305 72832 82136 80258 40486 4075     345444
TOTAL
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